

CSE 490 Project Meeting Logbook

Last Updated: 9/26/2026

Meeting 1: Friday September 18th 2026

Meeting Recap: Talked over project flow, what work has to be done and initial ideas of how to do it, only conceptual at this point. Discussed setting up the software required for the project.

Work Assigned: Set up the required software for the project by Friday 9/25/26, and start designing datapath conceptually.

Meeting 2: Friday September 26th 2026

Meeting Recap: Assigned first two tasks, both of us are nearing the end of a CSE 442 sprint so we have chosen to design two integral but simple aspects of the project, the datapath and the ALU.

Work Assigned: Datapath Design (Nicholas Wichman), ALU (Mansur Nafis) by end of checkpoint 1 (10/4/26 morning)