

CSE 490 Project One Checkpoint One

Members: Nicholas Wichman and Mansur Nafis

Included in this checkpoint one report you can find our Meeting Logbook, Division of Work and an explanation of where to find our current progress on our GitHub repository.

CSE 490 Project Meeting Logbook

Last Updated: 9/26/2026

Meeting 1: Friday September 18th 2026

Meeting Recap: Talked over project flow, what work has to be done and initial ideas of how to do it, only conceptual at this point. Discussed setting up the software required for the project.

Work Assigned: Set up the required software for the project by Friday 9/25/26, and start designing datapath conceptually.

Meeting 2: Friday September 26th 2026

Meeting Recap: Assigned first two tasks, both of us are nearing the end of a CSE 442 sprint so we have chosen to design two integral but simple aspects of the project, the datapath and the ALU.

Work Assigned: Datapath Design (Nicholas Wichman), ALU (Mansur Nafis) by end of checkpoint 1 (10/4/26 morning)

Work Division		
Work Assigned	Person Assigned	Due Date
Datapath Design	Nicholas Wichman	10/4/26
ALU Design	Mansur Nafis	10/4/26

Work Completed

All our work is in our GitHub repo found here:

https://github.com/nswichma/CSE490_ProjectOne

In our Datapath folder we have 2 pdfs representing our Datapath which we have purposefully kept simply for ease of understanding by excluding our control unit and instead including a pdf explaining our control unit information. In addition to this, in our SourceCode folder there is another folder, Components that includes our initial ALU. We have decided that we will be utilizing our fall break to do a lot of key work for this project as at our first checkpoint we are still working on getting comfortable with the software. We do not want to start implementing more without better understanding the software to prevent the headache of dealing with poor initial code.